Master Project Plan (Stages 1, 2 & 3)

Module: Hardware, Networks & Behaviorist AI | **Team:** Doom

1. Team Information and Responsibilities

Role / Topic	Team Member	Student ID	Primary Responsibilities (Stages 1–3)	Pros and Cons (Self-Reflection)
Team Lead & Submission Lead	Neville Reyvan	1820262215	Overall project coordination, milestone tracking, main point of contact, cross-resource consistency checks, and final submission packaging across Stages 1–3.	**Neville Reyvan** **Pros:** • Strong Coordination & Supervision: Highly effective at managing a large, 7-person team, keeping everyone organized, and actively tracking daily progress. • Driving Content Depth: Refuses to settle for basic, surface-level work; pushes teammates to dig deeper (e.g., moving past basic Arduinos to cover CPUs, NPUs, TPUs, and TOPS). **Cons:** • Taking on Too Much (Micromanaging): Sometimes rewrites drafts directly (like rewriting complex AI pseudocode

Role / Topic	Team Member	Student ID	Primary Responsibilities (Stages 1–3)	Pros and Cons (Self-Reflection)
				into simple beginner pseudocode) instead of coaching teammates to fix it. • Review Bottlenecks: Checking everyone's work for depth takes massive time; needs to set clearer benchmarks upfront before drafting begins.
Hardware	Leoric Lius & Justin Liem	1820262180 & 1820262176	Zero-knowledge hardware prerequisites, physical component selection, circuit design, ADC & sensor/actuator walkthroughs, and hardware Study Guide/Test Bank/PPT/Video sections.	**Justin Liem** **Pros:** • Responsible for completing assigned hardware documentation tasks. • Willing to learn unfamiliar hardware concepts and ask questions when unclear. • Careful about organizing the study guide, explaining components, and checking Markdown formatting. • Open to feedback and willing to improve work quality. **Cons:** • Still developing understanding of circuit design and component specifications, so some tasks take extra time. • Needs more practical experience with hardware

Role / Topic	Team Member	Student ID	Primary Responsibilities (Stages 1–3)	Pros and Cons (Self-Reflection)
				components and circuit testing. • Sometimes needs guidance to troubleshoot technical problems and verify calculations. • Needs to improve ability to check datasheets and technical info independently. **Leoric Lius** **Pros:** • Completes assigned responsibilities on time. • Checks work against the assignment brief (compared hardware content with Lexue Markdown V1.0 requirements and listed missing items). • Coordinates well with teammates on Markdown additions. **Cons:** • Limited practical experience testing physical circuits (Arduino sketches not yet run on a real board). • Still learning Git (mostly uses GitHub Desktop; building confidence with command line). • Needs to check primary

Role / Topic	Team Member	Student ID	Primary Responsibilities (Stages 1–3)	Pros and Cons (Self-Reflection)
				sources like datasheets directly instead of relying on secondary summaries.
Project Log & QA	Devi Aurelia	1820262183	Documentation of each member's contribution and AI usage, cross-checking task completion, coordinating peer-learner testing, and compiling Personal Logs.	**Devi Aurelia** **Pros:** • Responsible in completing tasks on time; met all assigned deadlines for project plan sections and requirements. • Took ownership of work; ensured all entries were accurate and well-organized rather than rushed. • Reliable for documentation; project log was ready in time for review. • Followed up consistently on corrections. **Cons:** • Still developing skills in navigating technical project tools beyond documentation tools. • Perfectionism: Spending extra time polishing formats and wording caused some log sections to finish later than planned.
Networks	Quang Huy Đỗ & Carensia Chin	1820262207 & 1820262177	Beginner network analogies, protocol setup,	**Carensia Chin** **Pros:**

Role / Topic	Team Member	Student ID	Primary Responsibilities (Stages 1–3)	Pros and Cons (Self-Reflection)
			Star vs. Mesh topologies, packet routing, wireless communications, local image asset management, and network Study Guide/PPT/Video materials.	• Responsible and organized when completing assigned tasks. • Willing to learn new technical concepts and improve problem-solving skills. • Detail-oriented when preparing documentation and visual project materials. **Cons:** • May need additional time to understand unfamiliar technical networking concepts. • Still developing practical experience in network configuration and implementation. • May need guidance when dealing with complex technical problems. **Quang Huy Đỗ** **Pros:** • Clear technical comparisons on network arrangements and Star vs. Mesh topologies; reliable delivery of assigned tasks. **Cons:** • Needs to ensure foundational definitions and everyday analogies

Role / Topic	Team Member	Student ID	Primary Responsibilities (Stages 1–3)	Pros and Cons (Self-Reflection)
				precede complex routing concepts for absolute beginners.
Behaviorist AI / Software	James (Nothingness) & Devi Aurelia	1820262284 & 1820262183	Beginner "If–Then" rules, Sense–Act loops, Finite State Machines (FSM), Subsumption Architecture, reward-based learning comparisons, and interactive AI activities/test items.	**James (Nothingness)** **Pros:** • Responsible and organized when completing assigned tasks. • Willing to learn about AI behavior and reinforcement learning. • Detail-oriented when preparing documentation, source maps, diagrams, and consistency checks. **Cons:** • May need extra time to understand unfamiliar AI concepts. • Still developing practical experience with RL training and implementation. • May need guidance with complex algorithms and keeping early explanations strictly beginner-friendly.

2. Stage 1 Feedback & Revision Action Plan

In response to Professor Zhao Fengnian's evaluation of Stage 1 (Project Plan: 17/20; Repository & Markdown V1.0: 28/30), Team Doom has established the following concrete revisions for Stage 2 and Stage 3:

Feedback Source	Issue Identified by Professor Zhao	Concrete Revision & Action Taken in Stage 2	Responsible Owner(s)
Project Plan Feedback	*"It's impossible for absolute beginners to make a real system without learning the basics first."*	Restructured the learning sequence across all modules into a **4-Step Beginner Scaffolding Model**: (1) Everyday Analogy & Prerequisite Basics → (2) Core Component/Concept → (3) Guided Simulation/Trace → (4) Conceptual System Connection. Removed expectations that beginners build complex physical systems from scratch without foundational walkthroughs.	Neville, Justin, Leoric,...
Project Plan Feedback	*"The last few tables are quite confusing."*	Redesigned the Workflow Schedule and Master Task List tables with clean, standardized date formats, non-duplicated Task IDs, and clear phase groupings for Stage 1, Stage 2, and Stage 3.	Neville, Devi
Project Plan Feedback	*"You need also to plan for stage 2 and 3."*	Added complete milestone schedules and granular task allocations for **Stage 2** (Markdown V2.0, Study Guide & Test Bank, PPT Slides, Video Tutorials) and **Stage 3** (Live Mini Lecture,	Neville

Feedback Source	Issue Identified by Professor Zhao	Concrete Revision & Action Taken in Stage 2	Responsible Owner(s)
		Peer Reviews, Final Portfolio).	
Repository Feedback	*"There should be one pdf file capturing all the main content of the markdowns."*	Added a mandatory compilation step (Task T-206) to merge the README and all module Markdown files into **one unified, readable PDF document** with a complete Table of Contents before submission.	Neville
Repository Feedback	*"All images need to be local in the markdown folder."*	Audited all `.md` files to eliminate external web image URLs; downloaded all figures into local `/assets` subdirectories within the repository and verified relative paths (Task T-205).	Carensia, Leoric, James
Repository Feedback	*"The content coverage might be insufficient (refer to assignments from previous years)."*	Expanded Markdown V2.0 to thoroughly cover all core prerequisites, step-by-step worked examples, misconception checks, and hands-on beginner activities with full answer keys across Hardware, Networks, and Behaviorist AI.	All Sub-Teams

3. Learning Goals and Project Scope (Zero-to-One Beginner Guide)

Target Audience: Someone who knows nothing at all about hardware, networking, or AI, and wants a clear, step-by-step guide to learn from scratch.

Core Philosophy & Project Scope

In Stage 1, our plan jumped too quickly toward building a complete physical system. For Stage 2, we have redesigned our scope into a true **Zero-to-One Beginner Guide**. We do not expect beginners to wire a complex robot or write production code on day one. Instead, we guide someone who knows nothing through four gradual stages of understanding within every topic:

- **Level 1 — Everyday Analogy (Zero Prerequisite Knowledge):** Connect the new idea to something the learner already uses every day (e.g., comparing computer memory to a desk vs. a backpack, or network packets to postal letters).
- **Level 2 — Core Building Blocks (The Basics First):** Explain the fundamental terms clearly (bits and bytes, digital vs. analog signals and ADC conversion, IP addresses and Star vs. Mesh topologies, simple "If–Then" rules and Sense–Act loops).
- **Level 3 — Guided Single-Step Practice:** Let the learner try or observe one focused procedure at a time (e.g., reading a single temperature sensor value, tracing a single packet across a diagram, or stepping through a 3-state Finite State Machine on paper).
- **Level 4 — Seeing the Big Picture:** Only after the basics are mastered do we show how Hardware (sensors/processors/NPUs), Networks (data transmission), and Behaviorist AI (reactive decision rules) work together in a real-world smart device.

Module Learning Goals

Core Objectives (Established in Stage 1 & Expanded for Stage 2):

- Help absolute beginners explain how a computer processes information.
- Help beginners understand how devices exchange information across a network.

- Explain how a simple artificial agent adapts and responds to its environment.
- Achieve all of the above assuming **zero prior knowledge** of programming or computer science concepts.

Specific Learner Outcomes Across the Module:

- **Hardware Basics:** Identify core computer components (CPU, RAM, storage, input/output devices) and describe their roles; explain bits and bytes and trace a simplified Fetch–Decode–Execute instruction cycle; explain how sensors convert physical readings into digital values (ADC conversion) to trigger actuators; and understand why modern AI uses specialized chips (CPUs vs. NPUs/TPUs and TOPS).
- **Network Basics:** Sketch a simple home network and tell apart local connectivity (LAN) from the internet (WAN); describe the basics of packet data transmission and IP addressing at an introductory level; and compare Star vs. Mesh topologies to diagnose basic connection failures.
- **Behaviorist AI Basics:** Trace an agent's reactive Sense–Act loop and predict how simple "If–Then" behavior rules and Finite State Machines (FSM) play out in a given situation; explain Rodney Brooks' Subsumption Architecture (layered priorities like Avoid Obstacle overriding Wander); and distinguish a fixed-rule controller from an agent that changes its behavior through reward-based learning.
- **System Synthesis:** Bring it all together by connecting hardware, networking, and behavior control in one annotated, beginner-friendly system diagram.

4. How the Three Learning Resources Support One Another

Component	Resource / Package Name	Focus Area	Implementation Notes (Stages 1–3)
Shared Markdown Content	https://github.com/reyvaneh/Doom & `Doom_Stage2_Markdown_V2.zip`	Core learning content of Hardware, Networks, and Behaviorist AI	Public GitHub repository organized by topic folders (`hardware`, `network`, `ai-behavior`) with local

Component	Resource / Package Name	Focus Area	Implementation Notes (Stages 1–3)
			`/assets` images, worked examples, activities, and **one unified Readable PDF**.
Study Guide & Test Bank	`Doom_Stage2_StudyGuide_TestBank_V1.zip`	Self-study, hands-on practice, and self-checking	Interactive Study Guide with beginner challenges + separate Test Bank (min. 20 True/False, 20 Multiple Choice, 6 Open-Ended questions with explained answer keys).
PPT Slides	`Doom_Stage2_PPT_V1.pptx`	Visual classroom storytelling and concept explanation	High-contrast slides (28–32pt+ font) turning abstract concepts (topologies, ADC conversion, agent behavior) into clear diagrams, audience checks, and Presenter Notes.
Video Tutorials	`Doom_Video01...mp4` & `Doom_Stage2_VideoGuide.pdf`	Narrated step-by-step demonstrations	1–8 focused MP4 videos (strictly <= 250 MB each) demonstrating concrete procedures (wiring, uploading, reading sensor values, tracing agent states) with scripts and timestamps.
Live Mini Lecture	Stage 3 Live Classroom Deliverable	Synthesis and live classroom interaction	Combines slide diagrams, video demonstrations, and Study Guide audience activities around one

Component	Resource / Package Name	Focus Area	Implementation Notes (Stages 1–3)
			focused question from the topic menu.

The resources are designed as a collaboration system built on the same content:

- **Shared Markdown Content (The Foundation):** Holds the full explanations, examples, activities, and references. Everything else is derived from it, so the key points remain consistent.
- **Study Guide and Test Bank (Study & Practice):** Condenses the Markdown into study material and gives learners a way to practise and verify their understanding with explained answers (including at least 20 True/False, 20 Multiple Choice, and 6 Open-Ended questions). Learners who struggle can return to the Markdown for more depth on the topic.
- **PPT Slides (Visual Explanation):** Gives the learners a visual explanation for a large classroom. It turns the key ideas from the Markdown file into diagrams and worked examples, making more abstract or complicated concepts—like topologies, ADC conversion, and agent behavior—easier to grasp or digest at a glance.
- **Video Tutorials (Demonstration):** Built for demonstration (1–8 MP4 files, strictly <= 250 MB each). They show the procedures the Markdown describes (wiring, uploading, reading sensor values, tracing agent states) being performed so explanations are clearer to learners.
- **Live Mini Lecture (Synthesis & Interaction — Stage 3):** Takes one manageable question and combines all of the above in a live setting, using visuals like diagrams from the slides, demonstrating what the videos show, and drawing on the Study Guide's activity for audience participation.

Summary of How Learners Use the System:
Markdown provides the content, the Study Guide makes it studyable, Slides make it visual, Videos make it demonstrable, and the Mini Lecture brings it all together in one interactive session. Learners can move between them depending on whether they need more depth (Markdown), practice (Study Guide), a visual overview (Slides), a demonstration (Videos), or a guided walkthrough (Mini Lecture).

5. Multi-Stage Roadmap & Milestone Schedule

(Note: Official instructions issued so far cover Stage 1 and Stage 2. Stage 3 milestones are included as forward planning per Professor Zhao's feedback and will be updated when Stage 3 specifications are released.)

Stage	Phase	Milestone Description	Target Date	Status
Stage 1	Phase 1.1	Team formation, role allocation, and GitHub repository initialization	Oct 16, 2026	Completed
Stage 1	Phase 1.2	Initial Project Plan, Master Task List, and Markdown V1.0 drafting	Oct 22, 2026	Completed
Stage 1	Phase 1.3	Stage 1 Submission (Markdown V1.0, Project Plan, Combined Personal Logs)	Oct 24, 2026	Completed
Stage 1	Phase 1.4	Stage 1 Status Report & Teacher Feedback Review	Oct 30, 2026	Completed
Stage 2	Phase 2.1	**Feedback Revision & Beginner Scaffolding:** Rewrite Markdown V2.0 so basics come first; localize all images into repository folders	Oct 31, 2026	In Progress
Stage 2	Phase 2.2	**Cross-Member Peer Testing:** Non-authors test Markdown V2.0 explanations and activities as beginners and log results	Nov 2, 2026	Planned

Stage	Phase	Milestone Description	Target Date	Status
Stage 2	Phase 2.3	**Study Guide & Test Bank V1.0:** Draft interactive beginner activities, curated resource guides, and 46+ verified test bank questions	Nov 4, 2026	Planned
Stage 2	Phase 2.4	**PPT Slides & Video Tutorials V1.0:** Design visual classroom slides (topologies, ADC, agent behavior) and record/compress demonstration videos (wiring, uploading, reading sensors; <=250 MB)	Nov 5, 2026	Planned
Stage 2	Phase 2.5	**Unified PDF Compilation & Quality Check:** Render single combined Markdown PDF; verify consistency across all deliverables; compile Stage 2 Personal Logs	Nov 6, 2026	Planned
Stage 2	Phase 2.6	**Official Stage 2 Submission Deadline** (All Stage 2 packages uploaded before 23:59)	Nov 7, 2026	Planned
Stage 3	Phase 3.1	**Future Planning — Live Mini Lecture Preparation:** Select one manageable question combining Slide diagrams, Video demos, and Study Guide audience activities	Mid-Nov 2026	Planned (Future)

Stage	Phase	Milestone Description	Target Date	Status
Stage 3	Phase 3.2	**Future Planning — Final Refinements & Delivery:** Incorporate Stage 2 feedback, deliver Live Mini Lecture, and submit final logs	Late Nov 2026	Planned (Future)

6. Master Task List

6A. Completed Stage 1 Tasks (Summary)

Task ID	Deliverable Area	Task Description	Owner	Priority	Target Date	Status
T-101	Hardware V1.0	Define hardware BOM (sensors, microcontrollers, power supply)	Justin Liem	High	Oct 22, 2026	Finished
T-102	Networks V1.0	Network Topologies: Explain how devices are arranged; compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	Oct 22, 2026	Finished
T-103	Project Management	Supervise the team project, draft the Stage 1 Project Plan, and explain the project landscape and workflow	Neville Reyvan	High	Oct 23, 2026	Finished

Task ID	Deliverable Area	Task Description	Owner	Priority	Target Date	Status
T-104	Repository Setup	Set up shared GitHub code repository (`Doom`), folder structure, and project board	Neville Reyvan	Medium	Oct 16, 2026	Finished
T-105	Stage 1 Submission	Compile all 7 members' Stage 1 Personal Logs into one file and package the GitHub repository snapshot into the submission ZIP	Neville Reyvan	High	Oct 24, 2026	Finished
T-106	Quality Supervision	Review team drafts to ensure material is sufficient, has meaningful technical depth (e.g., NPU/TPU/TOPS), and includes real-world scenarios	Neville Reyvan	Medium	Oct 23, 2026	Finished
T-107	Hardware V1.0	Develop the hardware module outline, learning outcomes, prerequisites, and topic sequence	Justin Liem	High	Oct 22, 2026	Finished
T-108	Hardware V1.0	Write hardware fundamentals and physical component selection content	Justin Liem	High	Oct 22, 2026	Finished
T-109	Hardware V1.0	Explain sensor and actuator integration using an automatic fan example	Justin Liem	Medium	Oct 22, 2026	Finished
T-110	Networks V1.0	Develop the network module outline, learning objectives, and topic sequence	Carensia Chin	High	Oct 22, 2026	Finished

Task ID	Deliverable Area	Task Description	Owner	Priority	Target Date	Status
T-111	Networks V1.0	Write network fundamentals content covering network types, devices, addressing, data transmission, and protocols	Carensia Chin	High	Oct 22, 2026	Finished
T-112	Networks V1.0	Add visual learning materials, including network images and a data transmission diagram	Carensia Chin	Medium	Oct 22, 2026	Finished
T-113	Networks V1.0	Format and preview the network learning material in Markdown using VS Code	Carensia Chin	Medium	Oct 22, 2026	Finished
T-114	Networks V1.0	Prepare the network module files for submission to the shared GitHub repository	Carensia Chin	Medium	Oct 22, 2026	Finished
T-115	Behaviorist AI V1.0	Coordinate branch cleanup and shared student-log templates with Codex	James (Nothingness)	High	Oct 22, 2026	Finished
T-116	Behaviorist AI V1.0	Prepare the AI-assisted beginner chapter, source map, diagrams, examples, and answered questions; refine wording for clarity	James (Nothingness)	Critical	Oct 22, 2026	Finished
T-117	Behaviorist AI V1.0	Run consistency checks and push revised material and lecturer file to `origin/ai-behavior` (`e261eec`)	James (Nothingness)	High	Oct 22, 2026	Finished

Task ID	Deliverable Area	Task Description	Owner	Priority	Target Date	Status
T-118	Project Log & QA	Cross-check Project Log against the Master Task List; confirm all members are represented and all finished tasks are logged	Devi Aurelia	Medium	Oct 23, 2026	Finished
T-119	Project Log & QA	Finalize Stage 1 Project Log with all entries, summaries, and unresolved items noted	Devi Aurelia	Medium	Oct 23, 2026	Finished
T-120	Hardware V1.0	Update `README.md` team details and sync with `main` branch	Leoric Lius	Medium	Oct 16, 2026	Finished
T-121	Hardware V1.0	Reorganize hardware content into `hardware/hardware.md` V1.1 with research notes and source report	Leoric Lius	High	Oct 22, 2026	Finished
T-122	Hardware V1.0	Merge module status table into the hardware unit	Leoric Lius	Medium	Oct 22, 2026	Finished
T-123	Hardware V1.0	Write Arduino sketches and beginner lab-skills page	Leoric Lius	High	Oct 23, 2026	Finished
T-124	Hardware V1.0	Research and add hexadecimal, buses/clock, Harvard vs. von Neumann, and Part C (serial buses, capacitors, datasheets, e-waste)	Leoric Lius	High	Oct 23, 2026	Finished

6B. Active Stage 2 Tasks (Oct 25 – Nov 7, 2026)

Task ID	Deliverable Area	Task Description (Incorporating Stage 1 Feedback)	Owner	Priority	Internal Deadline	Status
T-201	Project Management	Revise Master Project Plan to address Prof. Zhao's feedback (Zero-to-One beginner scaffolding, resource integration, clean tables, Stage 2 & future Stage 3 plan)	Neville Reyvan	Critical	Oct 28, 2026	Finished
T-202	Markdown V2.0 (Hardware)	Add zero-knowledge beginner prerequisites (bits/bytes, binary, basic CPU/RAM roles, ADC conversion basics) *before* microcontrollers & AI hardware (NPU/TPU/TOPS)	Justin Liem & Leoric Lius	Critical	Oct 31, 2026	In Progress
T-203	Markdown V2.0 (Networks)	Expand beginner prerequisites (postal analogy for packets, LAN vs. WAN) and step-by-step Star vs. Mesh comparison and troubleshooting activity	Quang Huy Đỗ & Carensia Chin	Critical	Oct 31, 2026	In Progress
T-204	Markdown V2.0 (Behaviorist AI)	Add foundational "If–Then" rule basics before Sense–Act loops, FSMs, and Subsumption Architecture; ensure pseudocode requires zero prior coding knowledge	James (Nothingness)	Critical	Oct 31, 2026	In Progress
T-205	Markdown V2.0 (Assets)	**Feedback Fix:** Download all external images into local repository folders	Carensia Chin & Leoric Lius	High	Nov 1, 2026	Planned

Task ID	Deliverable Area	Task Description (Incorporating Stage 1 Feedback)	Owner	Priority	Internal Deadline	Status
		(`/assets`) and verify all relative Markdown image links work offline				
T-206	Markdown V2.0 (PDF & Report)	**Feedback Fix:** Compile all `.md` files into **one unified, readable PDF**; write Stage 2 Revision Summary & Resource Mapping Report	Neville Reyvan	Critical	Nov 6, 2026	Planned
T-207	Peer Review & Testing	Cross-test Markdown V2.0 & Study Guide activities as beginners (Hardware tests AI; AI tests Networks; Networks tests Hardware) and record evidence in logs	Devi Aurelia (Coordinator) & All	High	Nov 2, 2026	Planned
T-208	Study Guide V1.0	Condense Markdown V2.0 into an engaging beginner Study Guide; structure hands-on practice activities (Goal, Prep, Task, Observation, Reflection, Feedback) and curated videos	Justin Liem & James	High	Nov 4, 2026	Planned
T-209	Test Bank V1.0	Create balanced Test Bank (**min. 20 True/False, 20 Multiple Choice, 6 Open-Ended** questions + explained Answer Key) so learners can verify understanding	Leoric Lius, Carensia Chin & Devi Aurelia	High	Nov 4, 2026	Planned

Task ID	Deliverable Area	Task Description (Incorporating Stage 1 Feedback)	Owner	Priority	Internal Deadline	Status
T-210	PPT Slides V1.0	Design large-classroom visual PPT slides (28–32pt+ font) turning abstract Markdown concepts (topologies, ADC conversion, agent behavior) into clear diagrams & worked examples with Presenter Notes	Quang Huy Đỗ & Carensia Chin	High	Nov 5, 2026	Planned
T-211	Video Tutorials V1.0	Record, edit, and compress MP4 demonstration tutorials (<= 250 MB each) showing concrete procedures (wiring, uploading, reading sensor values, agent tracing) + write `Doom_Stage2_VideoGuide.pdf`	Leoric Lius, James & Neville Reyvan	High	Nov 5, 2026	Planned
T-212	Personal & Project Logs	Maintain Stage 2 Project Log; collect and format all 7 members' Stage 2 Personal Logs (Oct 25–Nov 7) into `Doom_Stage2_PersonalLogs` with TOC	Devi Aurelia & Neville Reyvan	Critical	Nov 6, 2026	Planned

6C. Future Stage 3 Roadmap (High-Level Forward Plan)

Task ID	Deliverable Area	Task Description	Owner	Priority	Target Window	Status
T-301	Mini Lecture Design	Select one manageable question from the topic menu; design the live classroom synthesis combining Slide diagrams, Video demo, and Study Guide audience activity	Neville Reyvan & Quang Huy Đỗ	High	Mid-Nov 2026 (Stage 3)	Planned
T-302	Resource Refinement (V2.0)	Revise Markdown, Study Guide, Test Bank, PPT, and Videos based on Stage 2 teacher and peer feedback	Justin Liem, Leoric Lius, Carensia Chin & James	High	Mid-Nov 2026 (Stage 3)	Planned
T-303	Live Rehearsal & Delivery	Rehearse mini lecture timing, transitions, and audience participation; deliver live session in class	All Team Members	Critical	Late Nov 2026 (Stage 3)	Planned
T-304	Final Stage 3 Portfolio & Logs	Compile final Stage 3 Personal Logs, Project Log, and updated learning system portfolio for final submission	Devi Aurelia & Neville Reyvan	Critical	Late Nov 2026 (Stage 3)	Planned