Stage 1 Submission Report

1. Team and Module Information


- **Team Name:** Doom
- **Selected Module:** Hardware, Networks & Behaviorist AI
- **Team Members:**
    a. Neville Reyvan (ID: 1820262215) - Team Lead / Submission Lead
    b. Leoric Lius Justin.L (ID: 1820262180 - 1820262176) - Hardware
    c. Quang Huy Đỗ carensia (ID: 1820262183) - Networks
    d. Nothingness (ID: 1820262284) - Behaviorist AI
    e. Neville Reyvan (ID: 1820262215) - Reviewer / Editor
    f. Devi (ID: 1820262183) - Project Log Keeper

2. Repository Information

- **Repository URL:** https://github.com/reyvaneh/Doom/
- **Snapshot Date:** October 24, 2026
- **Latest Commit Identifier:** Neville reyvan winanta

4. Repository Evidence

Please see the screenshot below verifying our repository structure (



5. Each people contribution Task List

Task ID	Task Description	Owner	Priority	Target Date	Status
T-101	Define hardware BOM (sensors, microcontrollers, power supply)	Justin.L	High	22 Okt 2026	Finished
T-102	Network Topologies: Explain how devices are arranged. Compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	22 thg 10, 2026	Finished
T-103	supervising the team project and project plan explain the landscape what we are doing	Neville Reyvan	High	23 Okt 2026 20.15	Finished
T-104	Setup shared code repository and project board	Neville Reyvan	Medium	16 Okt 2026	Finished
T-105	make all the personal logs into one file and then summit all the repo file github into zip file	Neville Reyvan	High	24 Okt 2026 14.00	Finished
T-105	make sure the material in the project is sufficient and still deep to learn and not to easy and actually useful in scenarios	Neville Reyvan	Medium	23 Okt 2026	Finished
T-107	Develop the hardware module outline, learning outcomes, prerequisites, and topic sequence	Justin.L	High	22 Okt 2026	Finished
T-108	Write hardware fundamentals and physical component selection content	Justin.L	High	22 Okt 2026	Finished

Task ID	Task Description	Owner	Priority	Target Date	Status
T-101	Define hardware BOM (sensors, microcontrollers, power supply)	Justin.L	High	22 Okt 2026	Finished
T-102	Network Topologies: Explain how devices are arranged. Compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	22 thg 10, 2026	Finished
T-103	supervising the team project and project plan explain the landscape what we are doing	Neville Reyvan	High	23 Okt 2026 20.15	Finished
T-104	Setup shared code repository and project board	Neville Reyvan	Medium	16 Okt 2026	Finished
T-105	make all the personal logs into one file and then summit all the repo file github into zip file	Neville Reyvan	High	24 Okt 2026 14.00	Finished
T-105	make sure the material in the project is sufficient and still deep to learn and not to easy and actually useful in scenarios	Neville Reyvan	Medium	23 Okt 2026	Finished
T-109	Explain sensor and actuator integration using an automatic fan example	Justin.L	Medium	22 Okt 2026	Finished
T-110	Develop the network module outline, learning objectives, and topic sequence	carensia	High	22 Okt 2026	Finished
T-111	Write network fundamentals content covering network types, devices, addressing,	carensia	High	22 Okt 2026	Finished

Task ID	Task Description	Owner	Priority	Target Date	Status
T-101	Define hardware BOM (sensors, microcontrollers, power supply)	Justin.L	High	22 Okt 2026	Finished
T-102	Network Topologies: Explain how devices are arranged. Compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	22 thg 10, 2026	Finished
T-103	supervising the team project and project plan explain the landscape what we are doing	Neville Reyvan	High	23 Okt 2026 20.15	Finished
T-104	Setup shared code repository and project board	Neville Reyvan	Medium	16 Okt 2026	Finished
T-105	make all the personal logs into one file and then summit all the repo file github into zip file	Neville Reyvan	High	24 Okt 2026 14.00	Finished
T-105	make sure the material in the project is sufficient and still deep to learn and not to easy and actually useful in scenarios	Neville Reyvan	Medium	23 Okt 2026	Finished
	data transmission, and protocols				
T-112	Add visual learning materials, including network images and a data transmission diagram	carensia	Medium	22 Okt 2026	Finished
T-113	Format and preview the network learning material in Markdown using VS Code	carensia	Medium	22 Okt 2026	Finished

Task ID	Task Description	Owner	Priority	Target Date	Status
T-101	Define hardware BOM (sensors, microcontrollers, power supply)	Justin.L	High	22 Okt 2026	Finished
T-102	Network Topologies: Explain how devices are arranged. Compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	22 thg 10, 2026	Finished
T-103	supervising the team project and project plan explain the landscape what we are doing	Neville Reyvan	High	23 Okt 2026 20.15	Finished
T-104	Setup shared code repository and project board	Neville Reyvan	Medium	16 Okt 2026	Finished
T-105	make all the personal logs into one file and then summit all the repo file github into zip file	Neville Reyvan	High	24 Okt 2026 14.00	Finished
T-105	make sure the material in the project is sufficient and still deep to learn and not to easy and actually useful in scenarios	Neville Reyvan	Medium	23 Okt 2026	Finished
T-114	Prepare the network module files for submission to the shared GitHub repository	carensia	Medium	22 Okt 2026	Finished
T-115	Coordinate branch cleanup and shared student-log templates with Codex. Existing files kept; default-branch rename still needs the owner.	Nothingness	High	Oct 22, 2026	Finished

Task ID	Task Description	Owner	Priority	Target Date	Status
T-101	Define hardware BOM (sensors, microcontrollers, power supply)	Justin.L	High	22 Okt 2026	Finished
T-102	Network Topologies: Explain how devices are arranged. Compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	22 thg 10, 2026	Finished
T-103	supervising the team project and project plan explain the landscape what we are doing	Neville Reyvan	High	23 Okt 2026 20.15	Finished
T-104	Setup shared code repository and project board	Neville Reyvan	Medium	16 Okt 2026	Finished
T-105	make all the personal logs into one file and then summit all the repo file github into zip file	Neville Reyvan	High	24 Okt 2026 14.00	Finished
T-105	make sure the material in the project is sufficient and still deep to learn and not to easy and actually useful in scenarios	Neville Reyvan	Medium	23 Okt 2026	Finished
T-116	Prepare the AI-assisted beginner chapter, source map, diagrams, examples and answered questions; request clearer wording.	Nothingness	Critical	Oct 22, 2026	Finished
T-117	Request model consistency checks and push the revised material and lecturer file to origin/ai-behavior (e261eec). Checks were run by Codex	Nothingness	High	Oct 22, 2026	Finished

Task ID	Task Description	Owner	Priority	Target Date	Status
T-101	Define hardware BOM (sensors, microcontrollers, power supply)	Justin.L	High	22 Okt 2026	Finished
T-102	Network Topologies: Explain how devices are arranged. Compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	22 thg 10, 2026	Finished
T-103	supervising the team project and project plan explain the landscape what we are doing	Neville Reyvan	High	23 Okt 2026 20.15	Finished
T-104	Setup shared code repository and project board	Neville Reyvan	Medium	16 Okt 2026	Finished
T-105	make all the personal logs into one file and then summit all the repo file github into zip file	Neville Reyvan	High	24 Okt 2026 14.00	Finished
T-105	make sure the material in the project is sufficient and still deep to learn and not to easy and actually useful in scenarios	Neville Reyvan	Medium	23 Okt 2026	Finished
T-118	Cross-checked log against the Master Task List; confirmed all members represented and all finished tasks logged	Devi Aurelia	Medium	Oct 22, 2026	Pending
T-119	Project log finalized with all entries, summaries, and unresolved items noted	Devi Aurelia	Medium	Oct 22, 2026	Finished

Task ID	Task Description	Owner	Priority	Target Date	Status
T-101	Define hardware BOM (sensors, microcontrollers, power supply)	Justin.L	High	22 Okt 2026	Finished
T-102	Network Topologies: Explain how devices are arranged. Compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	22 thg 10, 2026	Finished
T-103	supervising the team project and project plan explain the landscape what we are doing	Neville Reyvan	High	23 Okt 2026 20.15	Finished
T-104	Setup shared code repository and project board	Neville Reyvan	Medium	16 Okt 2026	Finished
T-105	make all the personal logs into one file and then summit all the repo file github into zip file	Neville Reyvan	High	24 Okt 2026 14.00	Finished
T-105	make sure the material in the project is sufficient and still deep to learn and not to easy and actually useful in scenarios	Neville Reyvan	Medium	23 Okt 2026	Finished
T-120	Update README team details and sync with main	Leoric Lius	Medium	Oct 16, 2026	Finished
T-121	Reorganise hardware content into hardware/hardware.md V1.1 with research notes and source report	Leoric Lius	High	Oct 22, 2026	Finished

Task ID	Task Description	Owner	Priority	Target Date	Status
T-101	Define hardware BOM (sensors, microcontrollers, power supply)	Justin.L	High	22 Okt 2026	Finished
T-102	Network Topologies: Explain how devices are arranged. Compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	22 thg 10, 2026	Finished
T-103	supervising the team project and project plan explain the landscape what we are doing	Neville Reyvan	High	23 Okt 2026 20.15	Finished
T-104	Setup shared code repository and project board	Neville Reyvan	Medium	16 Okt 2026	Finished
T-105	make all the personal logs into one file and then summit all the repo file github into zip file	Neville Reyvan	High	24 Okt 2026 14.00	Finished
T-105	make sure the material in the project is sufficient and still deep to learn and not to easy and actually useful in scenarios	Neville Reyvan	Medium	23 Okt 2026	Finished
T-122	Merge module status table into hardware unit	Leoric Lius	Medium	Oct 22, 2026	Finished
T-123	Write Arduino sketches and beginner lab-skills page	Leoric Lius	High	Oct 23, 2026	Finished

Task ID	Task Description	Owner	Priority	Target Date	Status
T-101	Define hardware BOM (sensors, microcontrollers, power supply)	Justin.L	High	22 Okt 2026	Finished
T-102	Network Topologies: Explain how devices are arranged. Compare Star (central hub, common at home) vs. Mesh (interconnected, highly reliable, used by the internet)	Quang Huy Đỗ	Medium	22 thg 10, 2026	Finished
T-103	supervising the team project and project plan explain the landscape what we are doing	Neville Reyvan	High	23 Okt 2026 20.15	Finished
T-104	Setup shared code repository and project board	Neville Reyvan	Medium	16 Okt 2026	Finished
T-105	make all the personal logs into one file and then summit all the repo file github into zip file	Neville Reyvan	High	24 Okt 2026 14.00	Finished
T-105	make sure the material in the project is sufficient and still deep to learn and not to easy and actually useful in scenarios	Neville Reyvan	Medium	23 Okt 2026	Finished
T-124	Research and add hex, buses/clock, Harvard vs von Neumann, and Part C (serial buses, capacitors, datasheets, e-waste)	Leoric Lius	High	Oct 23, 2026	Finished

6. Review Outcome & Next Steps

- **Review Outcome:** The initial drafts were too basic (focusing heavily on Arduino/ESP32). The Team Lead mandated deeper technical context, resulting in a much stronger, university-level hardware section. Minor issues with

Markdown image paths in the `/assets` folder were identified and fixed to ensure they render properly in the final PDF.

- **Next Steps:**
    a. Finalize the conversion of our Markdown source into the "Readable Content" PDF format.
    b. Combine all 7 members' personal logs into one document with a Table of Contents.
    c. Begin team rehearsal for the Live Status Report presentation scheduled for October 30.